

# Cloud-Watch: Project Timeline

| Timeline | Key Project Activities        | Goals / Milestones                                                                                                  |
|----------|-------------------------------|---------------------------------------------------------------------------------------------------------------------|
| Week 1   | System Infrastructure & Setup | Finalize database schema, user roles, geospatial (PostGIS) elements. Backend APIs live on staging server.           |
| Week 2   | AI-Verification Integration   | Implement NSFWJS and Hugging Face pipelines for automated image verification and triage.                            |
| Week 3   | Bot Deployment                | Deploy and test Telegram and WhatsApp webhooks for seamless crowdsourced data intake.                               |
| Week 4   | Internal Alpha Testing        | Conduct end-to-end data pipeline testing (Bot -> Backend -> AI check). Fix bugs and latency issues.                 |
| Week 5   | Dashboard Enhancement         | Deploy React-based SOC dashboard with incident mapping, real-time analytics, and role-based auth.                   |
| Week 6   | System Security & UAT         | Execute security audits and User Acceptance Testing (UAT). Refine UX based on feedback.                             |
| Week 7   | Community Pilot Preparation   | Onboard early-adopter local responders/users. Develop training materials and distribute promotional messages.       |
| Week 8   | Pilot Launch                  | Officially launch the platform to pilot community. Actively monitor systems, server loads, and handle live reports. |
| Week 9   | Evaluation & Reporting        | Analyze system metrics (time-to-alert, reports handled). Document impact and prepare final presentation.            |